SECTI ON 13
NOTI CE TO PROCEED, | NSPECTI ON AND ACCEPTANCE

Notice to Proceed

A.In addition to the approval of street construction plans by the
Division of Hghways the followng procedures nmnust be
fulfilled before the Division of H ghways wll issue a
Notice to Proceed. Construction plan approval will be valid
for two (2) years.

1. Subm ssion of a |etter agreenent executed by the devel oper
outlining construction procedures. The mninmum | ength
of street to be covered by said agreenent shall be 1000
L.F. unless otherw se negotiated due to the size and
character of the devel opnent. (Standard letter
agreenent for subdivision street construction is
i ncluded at end of this section).
2. Approval and execution of the letter agreenent by the
Subdi vi si on Engi neer for the D vision of H ghways.
3. Submi ssion by the devel oper and approval by the Division
of Hi ghways.
- Reproduci bl e set of the construction plans prepared on
22"x36" nylar, plus 3 paper prints.
-Plans may be submtted initially for the entire
subdi vi sion, plus 3 paper prints
- Reproduci bl e copy of the title sheet signed and seal ed
by the engineer or surveyor responsible for the
design showing the limts of the bonded segnent in
relation to all ot her streets wthin the
subdi vi si on
-Copy of construction contract between the devel oper
and his contractor if applicable.
-Cost estimate for each item of work shown on the
construction plans
- Construction access plan
- Security agreenent
4. A preconstruction conference scheduled by the District
Engi neer or his designee and attended by appropriate
representatives of the Division of H ghways, the
devel oper, his engineer and contractor, utility firns
and such other agencies as may be deened appropriate.
Items to be discussed at this neeting may include but
are not limted to the foll ow ng.
-Utilities
-Contractor and subcontractor
- Source of supplies
-Street construction schedul e
- Mai nt enance of traffic
-renoval of unsuitable materials
-Construction access



5.Notice to Proceed will be issued by the D strict ENngi neer
foll ow ng approval of the required subm ssions and a
successful preconstruction conference.

Responsibilities within the D vision of H ghways.

1.Uility Section - Uility franchise
2. Materials and Research Section - Source of supply
Materials testing
3.District Engineer - Preconstruction conference
- Street construction schedul e
- Construction inspection
- Utility permts
4. Subdi vi si on Engi neer - Construction agreenent
- Construction access plan
- Cost estimate
- Security agreenent

Advanced Pernmi ssion to Construct Subdivision Streets

1. Purpose - This procedure is intended to permt devel opers
to proceed with clearing, grading and utility placenent

pri or to final approval of subdi vi sion street
construction pl ans.
2.Procedure - The following instructions outline the

approval process for Advanced Perm ssion to Construct

Subdi vi si on Streets.

a. A subdivision plan is recorded in accordance with the
requi renent of the county.

b.A sem-final street construction plan is prepared in
accordance with Del DOT Subdi vi si on Regul ati ons and
subm tted to t he District Engi neer W th
Application for Advanced Permission to Construct
Subdi vi sion Streets.

Application is to include:

-Sem -final Construction Plans (Five copies)

-Uility Plans (one copy)

- Copy of recorded Subdivision Plan

-Draft Security Agreenent (to be executed after
review by District)

C. District reviews and approves Application.
d.Del DOT issues letter to proceed wth "advanced

construction". The District may require a
preconstruction conference.



e. Devel oper proceeds wth advanced construction at
their own risk pending approval of construction
pl ans by Del DOT.

f. Del DOT Subdi vi sion Section proceeds with plan review
and issues letter of plan  approval upon
satisfactory conpletion of the plans by Devel oper.

g. Devel oper submts (5) five sets of approved plans and
(1) one set of Mlars bearing the seal and
signature of the engineers or surveyors |icensed
to practice in Del aware who is responsible for the
desi gn.

h.Plans are signed by the Subdivision Engineer and
forwarded to the District.

i.District issued notice to proceed wth remaining
street construction.

3. Applications Form - The Application Form included at the
end of +this Section has been developed for this
pr ocedure. Exhibit A of the Application is extrenely
inmportant in that it includes the calculation for the
security indemifying the construction, the conpletion
date of the work and the street contractor.

4. Security Agreenents - The three standard types of
securities are permtted and are found in the
Construction Security Section of these Regul ati ons.

a. Letter of Credit
b. Certified Check or Escrow Agreenent
C. Surety Agreenent

| nspecti on

A. The developer shall provide the D strict Engineer or his
representative, access to all parts of the work and furnish
such information and assistance as is required to nake a
conpl ete and detail ed i nspection as described in the current
Departnent of Transportation Standard Specifications.

B. During construction, the devel oper shall provide the D strict
Engi neer or his representative with at least two (2) working

days notice of all major construction activities. These
activities shall include, but are not Ilimted to the
fol | ow ng.

1. Installation of utilities

2. Installation of drainage pipe and all najor structures

3. Test rolling of the subgrade



Pl acenent of base materi al

Pl acement of curbing

Pl acenment of paving material (underground wutilities
must be installed and utility permts closed out prior
to placenent of paving and seedi ng)

ook

C. Al mterials shall be inspected, tested and approved before
being incorporated in the work in accordance with Section
106 of the Standard Specifications.

D.Streets constructed with less than 3" of hot mx wll be
subject to inspection in accordance with the End Result
Specification (i.e. pavenent coring) as defined later in
this section. This s a supplenent, not a substitute, for
normal inspection procedures.

E. The Devel oper shall request a final inspection when all work is
conpl et e. The District Engineer or his representative may
then schedule a final inspection which will be conducted by
the District. Di vi sion of H ghways personnel, acconpanied
by the devel oper and/or his contractor, and representatives
of the appropriate County Public Wrks or Engineers Ofice,
shal |l inspect the site and determ ne those itens of work, if
any, that nust be either conpleted, replaced or repaired.

The District Engineer will then provide the developer with a
punch list of the remaining work within ten (10) working
days. The punch list wll include required letters or

docunents indicated under Acceptance. Should the devel oper
fail to request a final inspection the District Engi neer may
at his sole discretion provide to the devel oper a punch |i st
of the remaining work to conplete the streets.

Accept ance

A.On conpletion of the following work the District Engineer wll
recoomend that the streets be accepted into the highway
mai nt enance system

-Installation of street signs and traffic regulatory signs
to the satisfaction of the D vision of H ghways.

-Receipt of an "as built construction plan".

-Aletter fromthe County stating that all work required by
the County is conplete.

-A statenment from the devel oper releasing the Division of
H ghways from any clains as a result of any unpaid
bills or obligations.

B. The "as built construction plan" shall be a print of the
approved construction plan annotated in red to show all
revi sions necessitated by field conditions. The devel oper's
engi neer shall prepare this plan and submt it to the



District Engineer or his representative prior to the
i ssuance of the letter recomrendi ng accept ance.

C.A letter from the Departnent of Public Wrks (in New Castle
County) or the County Engineer's Ofice (in Kent and Sussex
Counties) stating that all features within their control or
stipulated during their review of the subdivision have been
satisfactorily constructed. This nust be submtted to the
District Engineer or his representative prior to the
i ssuance of the letter recomrendi ng accept ance.

D. The attached affidavit releasing the D vision of H ghways is to
be fully executed and furnished to the District Ofice prior
to the issuance of the letter recommendi ng acceptance. A
sanple affidavit is shown at the end of this section.

E. Fol l owi ng conpletion of street construction and subm ssion of
requi red docunentation to the satisfaction of the District

Engi neer, t he Subdi vi si on Manager wi | pr epare and
"Acceptance Drawing and an Acceptance Statenent” and
recommend acceptance of the streets. The Subdi vi si on

Engi neer acting on behalf of the Director of H ghways wl|
approved the acceptance for the Departnent.

F. On acceptance of the streets into the State maintenance system
an entrance permt shall be required for each new entrance
to the street. The permttee shall be responsible for
damage to the curb, gutter, shoul ders and drainage affected
by his construction.

G A utility franchise wll be issued for each utility within the
dedi cated right-of-way follow ng street acceptance.

H. Shoul d the devel oper elect to request the Departnment to assune
the responsibility for conpletion of wunfinished street
segnents in order to obtain VA and FHS Mortgages, the
devel oper shall be required to furnish a 150% conpletion
guarantee to the Division of H ghways for the unfinished
street segnents on a form approved by the D vision of
H ghways. To qualify for the acceptance of a 150%
conpl etion guarantee the foll ow ng conditions nust be net:

-The streets cannot be conpleted due to |limtations caused
by weather as set forth in the Standard Specifications
or limtations found in the Departnent paving policy as
it relates to the placement of the final wearing
cour se.



-The follow ng aspects of the street construction have ben
conpleted to the satisfaction of the Departnent when
requi red on the approved construction pl ans:

1. Drai nage structures are in place.

2. I ntegral curb and gutter is in place.

3. The Type B Hot Mx binder course is in place on
col | ector streets.

4. The stone base course is in place on mnor streets

-Prior to the approval of the 150% conpl eti on guarantee, the
devel oper will request an inspection of the unfinished
streets by the Departnent. As a result of this
i nspection, the developer's contractor will prepare an
item zed cost estimate of the actual cost to conplete
the unfinished work. The estimate shall include an
item for contingencies in the amunt of 50% of the
estimated cost. The 150% conpl eti on guarantee will be
based on the estimate cost for conpletion plus 50% for
cont i ngenci es.

-The conpletion guarantee is to be indemified by a three
party construction agreenent between the street
contractor, the developer and the Departnent. Thi s
agreenent will provide that the street contractor shal
conplete the unfinished street segnents to the
satisfaction of the Departnment on demand of the
devel oper or the Departnent by a given date witten in
t he agreenent.

. In subdivisions where residential streets and cul -de-sacs have
been conpleted and the collector street serving them is
conpl ete except for the final lift of hot-mx, the Devel oper
may submit the conpleted residential streets and cul - de-sacs
for acceptance. In addition to the criteria given above,
t he Devel oper must al so provide:

-A 150% security for the cost to conplete the collector
street; and

-A letter fromthe District office recomrendi ng acceptance
of the submtted streets.

Road Nunber Assignnents

The Subdivision Section will assign a subdivision nunber to the
subdi vi sion foll owi ng acceptance by the Departnent.



End Result Specification For Bonded Subdivision Hot Mx Streets

Sunmary

1
Thi s

bj ect i ve:

procedure attenpts to assure a longer service life from a
subdi vi sion street pavenent by establishing State acceptance
of any street where evaluation of cores reveals inadequate
pavenent thickness. It assigns responsibility for thickness
control to the Developer provides a standard nethod to
evaluate the constructed thickness, requi res adequate
correction of any discovered unacceptable deficiencies
within limts established by a standard procedure, and
provides for follow up evaluation of any needed corrections.

Scope:

A. Measurenent. The State will evaluate the thickness of the
pavenent by taking core sanples fromthe pavenent. At
| east one core will be obtained and neasured for every
200 foot length of pavenent. Core sanples wll be

| ocat ed by t he State at random y det erm ned
coordi nat es.

B. Tol er ance. The thickness of the core nust have a
thickness no less than 1/8 inch thinner than the
approved desi gn thickness. Recheck of critical sanple
measurenents will be nmade routinely; the Devel oper may
request addi ti onal cores. The |imts of the
unacceptable areas wll be established by standard

guidelines based on the results of the core
nmeasur enent s.

C. Acti on. Al unacceptable segnents require adequate
correction; generally an overlay to produce acceptable
pavenment thickness, or renoval and replacenent wth
proper pavenent thickness will be required. A recheck
of the corrected area will be perforned. Only segnents
represented by cores wth adequate thickness may be
considered for State acceptance.



Backgr ound

1

bj ect i ves:

I n adequate pavenent thickness, less than the approved design

Thi s

The

2.

t hi ckness, has been determned to be the mmjor cause of
early failure of subdivision streets. O her factors that
influence the expected life of a street include hot mx
material quality (gradation and asphalt content), degree of
hot m x conpaction, quality of the base l|ayer (nmaterial,
t hi ckness, and degree of conpaction), subgrade conditions
(stability and noisture content), traffic |oading, and

environnmental effects. Most of these other factors,
however, have already taken into account during pavenent
design or are checked during construction. In addition,

they generally are less significant, are nost difficult to
measure, and/or are less controllable than the thickness of
the hot m x.

acceptance procedure assigns the responsibility of
mai ntaining the thickness of the hot mx to the party who

can best control it: The Developer. The procedure clearly
requires the design thickness, describes how the pavenent
thickness will be checked, and outlines detailed standard

action that is required when areas of unacceptabl e thickness
are di scovered.

checking technique takes into account the inherent
variability of the measuring of the thickness. If the
checki ng techni que indicates | ess than acceptabl e thickness,
all substandard work represented by the checking technique
must be corrected. The areas of correction nust also be
eval uated and be determ ned to have adequate final thickness
before they can be considered for State acceptance.

A Measur enment

The candi date pavenents nust be evaluated in a nonbiased nmanner
usi ng procedures which will accurately represent the actua
pavenent thickness. The nost convenient procedure, used

routinely for concrete pavenent thickness determnation, is
random | ocation coring through the in place pavenent; the
nmeasured | engths of the cores (m ninmumdi aneter of 2 inches)
represent the pavenent thickness.

Since failures are expected to occur first at the weakest areas,

these areas are of prinme concern. However, there is no
known, convenient nethod to consistently |ocate the thinnest
ar eas. Locations nust be chosen in some manner that would

provide reasonable sanples to represent the actual
condi tions.



The e

The |

2.
Si nce

Si nce

ntire devel opment's pavenent thickness cannot be represented
by a single core, nor should an excessive nunber of cores be
made. A reasonabl e area represented by a single core should
be no greater than a 200 linear foot segnent of pavenent.
The streets of each developnment would be divided into
approxi mately equal segnents of pavenent no |onger than 200
feet. One sample would be taken from each segnent to
represent that segnent.

ocation of the sanple within each segnment, with regard to
both the coordi nate di stance along the length of the street
and the coordinate distance from the centerline of the
street, should be randomy selected. Wiile the random
sanpling technique does not assure locating the thinnest
sections, it does provide the nost unbiased | ocation for the

sanple to be taken. If a thin section of pavenent exists,
the random sanpling technique has an equal probability of
finding it as any other sanpling technique. Addi ti onal

cores may be taken if evidence of failure is indicated.

B. Tol er ance

it is nearly inpossible to construct a hot mx pavenent
wi th absolutely no variation in thickness, the sanple cannot
accurately represent the thickness of the entire segnent of

pavenment it is supposed to represent. There is also a
vari ation possible anpbng separate neasurenents of the sane
sanpl e. Therefore, due to nmany sources of variation, the

measured thickness of the sanple may be either thicker or
thi nner than the actual thickness of the reminder of the
segnent .

it is inportant to construct at least the full design
t hi ckness, no tol erance should be provided to conpensate for
possi ble variation in the materials or in the construction
process. The Devel oper should anticipate these possible
variations by setting a target thickness that exceeds the
design thickness by a sufficient ampbunt to assure neeting
t he design thickness requirenent at all |ocations.

Since it is inportant to be sure that corrections are needed, al

segnents with cores showing |ess than acceptable thickness
w Il be re-checked. Another core sanple will be obtained at
anot her random | ocation within the suspect segnment. Shoul d
this core sanple also indicate a | ack of adequate thickness,
this segnent wll be considered having unacceptable
t hi ckness. Should this core sanple indicated adequate
t hi ckness, one additional core wll be obtained at a
| ocati on m dway between the first two cores. The majority
of the core measurenment results shall be considered to be



the status of the segnent's thickness acceptability. The
State reserves the right to obtain additional cores at any
| ocation in the candi date pavenent.

An area of unacceptable thickness nmay not extend the full 200
feet of the segnent's length, or it may extend even further.

Determnation of the actual |imts of inadequate pavenent
t hi ckness coul d becone an extensive endeavor. Rat her than
expend excessive investigative efforts, the wunacceptable
area Wll be assuned to extend full width and 100 foot in
each direction from weach core indicating inadequate
t hi ckness. | f another core has been obtained in this area
and has acceptable thickness, the area judged as
unacceptable will stop at that point. I f the adjacent
segnent has also been judged as unacceptable, t he
unacceptable area will be continuous through each segnent

j udged as unaccept abl e.

| f the Devel oper believes that additional cores are needed, he
may request the Departnent to nmke additional cores at

general | ocations he designates. If these cores indicate
accept abl e thickness, there will be no cost for making these
borings and they wll establish areas not requiring
correction. However, if for each core which indicates
unacceptable thickness, the Developer wll be charged
$30. 00.

2. C. Action

Since the purpose of this acceptance procedure is to prevent the
acceptance of pavenents thinner than design requirenents,
all areas found to be thinner than acceptable nust be
corrected prior to State acceptance. Therefore only a one-
to-one conparison of each isolated segnent's sanple
thickness to the design thickness requirement should be
performed; the average of the neasurenents of several
segnents is not relevant to the pavenent's overall strength

Adequate corrections nust be nade to all segnments having
unaccept abl e thickness. Various factors influence what
correction procedure will be nost effective: the anpunt of

t hi ckness needed to produce an acceptabl e pavenent for each
segnent; the nunber of segnments (and percentage of the total
pavenent) found wunacceptable; the relationship of the
unaccept abl e segnments to each other in terns of |ocation

the presence of curb and gutter; etc. The party best able
to determ ne econom c and aesthetic options for correcting
unacceptable segnments should be the Devel oper. The
sol ution, however, must be approved by the Departnent prior
to execution.



Generally, only two main options are feasible: renovi ng and
repl aci ng; and overl ayi ng. When overlaying is perforned,
the overlay should be full street wdth over the
unacceptable area and should termnate in a butt joint at
| east 50 foot on ether side of the unacceptable area. Care
must be taken to mintain the proper <cross slope and
ot herwi se provide for proper surface drainage. A Type D hot
mx material may be the nost effective material for a very
thin overlay (minimum = 3/4 inch) since a Type C hot mx
nmust be at least 1 inch thick.

The corrections nmade nust produce a pavenent that will be of
accept abl e thickness when the pavenent is rechecked using
t he sane random techni que that was used initially.



RELEASE FROM LI ABI LI TI ES

As a condition of the acceptance for maintenance by the Division
of H ghways of the followng streets in the subdivision known as

| ocated in County, |, as owner and devel oper do
hereby release and save harmess the State of Delaware,
Department of Transportation (STATE) from any and all manners of
action, causes of action, suits, proceedings, debts, dues,
contracts, judgnents, damages, clains and demands what so ever in
law and equity and further agree to assune the defense of any
claims and pay any and all costs legally incurred by STATE in
defence thereof arising from any actions by ne or ny agents or
contractors created during the course of construction of the
streets hereinafter |listed, provided such actions against the
State are initiated before acceptance of the streets by STATE or
not later than six nonths after such date of acceptance.

Street Nane From To Lengt h

The wundersigned further swears and avers that there are no
mechanic's liens or judgnents affecting the streets of the
subdi vi sions so |isted.

Sworn and subscri bed
before ne this

day of , 19

Not ary Signature Owner / Devel oper

Typed Nane, Title

Dat e



LETTER AGREEMENT FOR SUBDI VI SI ON STREET CONSTRUCTI ON

(Address to Devel oper)

Ref er ence: (Devel opnment Name)
Construction Agreenent No.

Dear

The final construction pl ans for the streets in
are approved. the Departnent reserves the right
to require revisions due to errors or omssions, field conditions
or changed circunst ances.

You have subnmitted a request to proceed with construction
for the streets listed bel ow

Devel opnent Nane County

Street From To Lengt h

The approved cost estimate for the streets is $
Pl ease sign this letter agreenment and return it along with one of
the attached forns of security in the anmount of 10% of the
approved cost estinate. Additionally we require the follow ng
attachnments with the security.

1.A 22" x 36" nylar reproducible set of construction plans
(unl ess previously submtted).

2.A 22" x 36" nylar reproducible title sheet.

3. Copy of the construction contract between the Devel oper and the
Street Contractor.



Should the above data not be received wthin six nonths,
this approval shall no | onger be valid.

Very truly yours,

DI VI SI ON OF H GHWAYS

Subdi vi si on Manager

APPROVED FOR Del DOT:

Subdi vi si on Engi neer

FOR THE DEVELOPER:
By this letter agreenent, we hereby agree to:

1. Construct to the satisfaction of the State the streets
listed above in accordance wth the Construction
Agreenent for Public Suburban Street Construction wth
revi sion date January, 1984 as found in the D vision of
H ghways Rul es and Regul ati ons for Subdivision Streets,
Section 13, "lInspection and Acceptance” prior to

(conpl etion date).




2.No construction shall be initiated until the D vision of
hi ghways hol ds a preconstruction Conference and issues
a notice to proceed with the work.

Devel oper

Si gnat ure

Typed Nane

Position or Title

Sworn and subscri bed before me
this day of

CW__/___

At t achment
ccC:




AGREEMENT NUMBER

FOR

PUBLI C SUBURBAN COVMUNI TY STREET CONSTRUCTI ON

This AGREEMENT made and entered into this day of

__________ , 19 by and between the State of Delaware,
Department of Transportation, Division of H ghways, as First
party, hereinafter sonetines referred to as STATE, and

as Second

Party, hereinafter sonetines referred to as DEVELOPER, whose

addr ess is

W TNESSETH:
VWHEREAS, DEVELOPER intends to construct suburban devel opnent

streets in a public subdivision known as

, a recorded subdivision in

and,

WHEREAS, STATE will assune the maintenance of the suburban
streets listed belowin this AGREEMENT foll ow ng the construction
by DEVELOPER as approved by STATE.

NOW THEREFORE, for and in consideration of the nutual
covenants, hereinafter stipulated to be kept and perforned, it is
agreed between the parties as foll ows:

1. DEVELOPER shal | construct the suburban comrunity streets |isted

bel ow in accordance wth the approved street construction



plans on or before the conpletion date of :

STREET NAME FROM TO LENGIH

DEVELOPER agrees that all construction shall be in accordance
with the approved construction plans, the Del aware Departnent of
Transportation Standard Specifications in force on the date of
this AGREEMENT. Special Provisions for non-standard construction
itens and STATE Rul es and Regul ati ons for Suburban Streets.

2. DEVELOPER agrees to provide STATE with a Security Agreenment in
the anmount of 10% of the estimated construction cost as
approved by STATE for the purpose of indemifying this
AGREEMENT together with 1) a copy of the executed contract
bet wen DEVELOPER and contractor, if applicable and 2) a
cost estimate for each construction item The above
mentioned itens will be herein incorporated and nmade a part
of this AGREEMENT.

3.Prior to the start of construction DEVELOPER shall attend a
preconstruction conference scheduled by STATE No work
shall begin within the dedicated right-of-way until a notice
to proceed has been issued by STATE.

4. STATE w | provide periodic inspection to insure that

construction activities are in accordance wth approved



pl ans, speci fications and subdi vi si on regul ati ons.
DEVELOPER shal | provi de STATE with access to all parts of
the work and furnish such information and assistance as is
requi red by STATE to nmake a conplete and detail ed i nspection
as described in the Standard Specifications. Def i ci ent
itenms found on periodic inspections shall be corrected by
DEVELOPER to the satisfaction of STATE.

5.During roadway and street construction DEVELOPER agrees to
control traffic in a safe manner in accordance with the
Del aware Manual on Traffic Controls for Street and Hi ghway
Construction and Mai ntenance Operati ons.

6.Installation of utilities shall be in accordance with Division
of Hghway's Utilities Policies and Procedure Manual
DEVELOPER agrees to coordinate construction with the utility
conpani es in accordance with the requirenents of STATE.

7.Regul atory signs and street signs shall be furnished and
installed by DEVELOPER in accordance with STATE Rules and
Regul ations for Suburban Streets and the signing regulatory
plan will be furnished by STATE. Sight triangles shall be
cleared in accordance with the aforenentioned rules and
regul ati ons.

8. STATE may require revisions to the construction plans due to
errors or om ssi ons, field condi tions or changed
ci rcunst ances.

9. DEVELOPER may nmake a witten request to STATE for revisions to

t he approved construction plans. Such request, if approved,



shall be approved by STATE prior to the start of the
proposed construction revision.

10. Suburban streets and the contiguous highway system shall be
kept clear of nud and debris by DEVELOPER as a result of
construction activiites at all tines.

11. DEVELOPER shall request STATE to nake sem -final and final
i nspections when the construction activities are conplete.
DEVELOPER agrees to conplete all work including those itens
of work listed in the sem-final inspection report to the
satisfaction of STATE on or before the Conpletion Date
specified in Section | of this AGREEMENT.

12. Where applicable, DEVELOPER agrees to correct deficient
pavenent areas as determined from the End Result
Specification for Bonded Subdivision Hot Mx Streets.

13. DEVELOPER shall furnish STATE at the final inspection an as-
built print of the approved construction plans wth
revi sions annotated in red to indicate plan revisions and a
copy of a letter fromthe County Departnment of Public Wrks
stating that all construction work required by County has
been conpleted to their satisfaction.

14. DEVELOPER shal | save harm ess STATE and County fromall unpaid
bills, debts or obligations of whatever nature owed by
DEVELOPER to any person, firm corporation, subcontractor,
supplier or the like arising from the suburban street
construction.

15.Failure to conplete the suburban street construction in

accordance with this AGREEMENT shall result in forfeiture of



the security furnished to STATE for |iquidated damages and
such other action as may be permtted by the State of
Del awar e Code. Mai nt enance of the suburban streets |isted
in this AGREEMENT shall remain the sole responsibility of
the DEVELOPER until construction shown on the approved
construction plans and approved plan revisions has been
conpl eted by DEVELOPER, his heirs and assigns, and accepted
by STATE. Fol l owi ng street acceptance, STATE shall be
responsi bl e for street maintenance.

16. The DEVELOPER and their heirs, successors, assigns and agents
guarantee the streets listed in this agreenment against the
failure of the pavenent or drainage for three (3) years from
the date of acceptance by the STATE. This is a good faith
guarantee which shall not be cause for the STATE to retain
the conpletion security, but failure to conply nmay be cause
to require a 100% security in future cases.

17. This AGREEMENT constitutes the sole wunderstanding by and
between DEVELOPER and STATE and nothing outside this
AGREEMENT shal | be construed as an alternation, nodification
and/or revision hereof. This ACGREEMENT shall not be
nodi fied except in witing subscribed by both parties.

I N WTNESS WHERECF, the parties hereunto have caused this



AGREEMENT to be executed in triplicate, the date first above

witten.
FOR THE STATE OF DELAVWARE
DEPARTMENT OF TRANSPORTATI ON
DI VI SI ON OF H GHWAYS

W TNESS:
Subdi vi si on Engi neer
FOR THE DEVELOPER

W TNESS:
Typed Nane
Si gnat ure
Title

Sworn and subscri bed before

me this  day of

, 19

Not ary Signature



CONSTRUCTI ON AGREEMENT
FOR PUBLI C
| NDUSTRI AL PARK STREET CONSTRUCTI ON
AGREEMENT NO.

This agreenment made this day of

, 19 , by and between the State of Delaware

Department of Transportation, hereinafter called STATE and

whose address is

herei nafter called

DEVELOPER and whose

address is herei nafter

cal | ed ENG NEER
W TNESSETH THAT
WHEREAS, the DEVELOPER intends to conplete the construction
of the following streets in the public subdivision known as

, a recorded subdivision in

County in accordance with the provisions of this Agreenent on or

bef ore , 19

STREET NAME FROM TO LENGTH




WHEREAS, the ENG NEER shall provide construction inspection
to insure that street construction is in accordance with the
Pl ans, Specifications and this Construction Agreenent.

VWHEREAS, the STATE wll assune the nmaintenance of the
streets listed in this Agreenent follow ng the construction and
the 3 year waiting period as approved by the D vision of
H ghways.

NOW THEREFORE, the parties hereby agree as foll ows:

1. The DEVELOPER shall provide the STATE Two (2) reproducible

sets of the approved street construction plans prepared
in accordance with the requirenents of the D vision of

H ghways on 23"x36" nylar for the streets listed in

this Agreenent. The DEVELOPER agrees that all
construction shall be in accordance wth these
construction plans, the Delaware Departnent of

Transportation Standard Specifications and Suppl enent al
Specifications (Standard Specifications) currently in
force on the date of this Agreenent, Special Provisions
for non standard construction itens and the Division of
H ghway's Rules and Regulations for  Subdivision
Streets.

2.Prior to the start of construction, the DEVELOPER shall
submt and obtain approval from the STATE of the
following itemns:

-Copy of the contract between the DEVELOPER and
Contractor.

-Cost Estimate for each construction item



-Security Agreenent in the anount of 10% of the
estimated construction cost as approved by the
STATE.

3.Prior to the start of construction, the DEVELOPER shall
attend a preconstruction conference with the STATE. No
work within the dedicated right-of-way shall begin
until a notice to proceed has been issued by the STATE.

4. The ENG NEER acting on behalf of the STATE will provide
sufficient inspection to insure that the construction
is in accordance W th t he approved pl ans,
specifications and subdivision regulations. The
DEVELOPER shal | provide the ENG NEER with access to al
parts of the work and furnish such information and
assistance as is required by the ENG NEER to neke a
conplete and detailed inspection as described in the
St andard Specifications.

5.During street and road construction the DEVELOPER agrees
to control traffic in accordance with the Delaware
Manual on Traffic Controls for Street and Hi ghway
Construction and Mai ntenance Operati ons.

6.Installation of wutilities shall be in accordance wth
Division of H ghways Utilities Policies and Procedure
Manual . Al utilities with exception of service
| ateral s shall be |ocated behind the curb or when curbs
do not exist outside the travel |ane. The DEVELOPER

agrees to coordinate the construction with the utility



conpanies in accordance with the requirenments of the
STATE.

7. Regul atory signs and streets signs shall be furnished and
installed in accordance with the Division of H ghways
Rul es and Regul ations for Subdivision Streets and the
signing regulatory plan to be furnished by the D vision
of Hi ghways. Sight triangles shall be cleared in
accordance with these rules and regul ati ons.

8. The STATE may require revisions to the construction plans
as required by field conditions.

9. The DEVELOPER may request revisions to the approved
construction plans by making a witten request to the
Di strict Engineer. Such request shall be approved by
the STATE prior to the start of construction of the
proposed revi sion.

10.Interior streets and the contiguous highway system shall
be kept clear of nud and debris as a result of
construction activities at all tines.

11. The DEVELOPER shall request the ENG NEER and Del DOT
personnel to make the first final inspection when the
construction is conplete. The DEVELOPER agrees to
conplete all work to the satisfaction of the ENG NEER
including those itenms listed in the first final
i nspection report within the tinme specified.

12. The DEVELOPER shall furnish the ENG NEER at the first
final inspection a print of the approved construction

plan annotated in red to show all revi si ons



necessitated by field conditions and a copy of a letter
fromthe County Departnment of Public Wrks stating that
all construction as required by the County is conplete.

13. After a period of 3 years fromthe date that the ENG NEER
has provided the Departnent with witten certification
t hat construction has been conpleted in accordance with
t he plans and specifications, a second final inspection
shall be held by the ENG NEER and Del DOT personnel to
determne eligibility of acceptance of streets into the
Departnment’'s mai ntenance system During the 3 year
waiting period the 10% security will remain in effect.

14. The DEVELOPER shall save harmess the STATE from all
unpaid bills, debts or obligations of whatever nature
owed by the DEVELOPER to any person, firm corporation,
subcontractor, supplied or the like arising from the
construction.

15. This agreenent shall becone void if the DEVELOPER fails
to obtain a Notice to Proceed within two (2) years of
the date of plan approval for street construction.

16. Failure to conplete the street construction in accordance
with this Agreenment may result in forfeiture of the
security furnished the STATE for |iquidated damages and
such other action as may be permitted by the Del aware
Code.

17.On conpletion of all aspects of the construction to the
satisfaction of the ENG NEER, the ENG NEER shall

provide a witten certification to the Departnent that



the construction has been conpleted in accordance with
the plans and specifications. The certification shal
be acconpanied by an as built plan prepared in
accordance with the requirenents of Section 13 of Rules
and Regul ations for Subdivision Streets.

18. The DEVELOPER, his heirs or assigns shall be responsible
for mai ntenance of the streets listed in this agreenent
during construction and for a period of 3 years after
conpl etion of the construction.

19. DEVELOPER shall at no cost to the STATE reinburse the
ENG NEER for all costs of inspection services required
by this agreenent.

IN WTNESS WHERECF, the parties hereunto have caused this

Agreenment to be executed in duplicate, the day and year first

above written.
DEPARTVMENT OF TRANSPORTATI ON

Subdi vi si on

DEVELOPER

ATTEST: BY:

ENG NEER:

ATTEST: BY:




APPLI CATI ON FOR ADVANCE
PERM SSI ON TO CONSTRUCT
SuUBDI VI SI ON STREETS

DEVELOPMENT NAME COUNTY DATE

e, , whose address is
Nane of Devel oper

her eby
make application tot he Del aware Departnent of Transportation for
advanced perm ssion to construct the streets listed herein to the
satisfaction of the Departnment, in accordance with Del DOT" s Rul es
and Regulations for Subdivision Streets and the specific
conditions found on attached Exhibit A and Exhi bit B.

Encl osed find the follow ng itens:

1 Copy of Approved Record Plan of Subdivision
2 Five (5) copies of Sem -Final Construction Plans
3. Uility Plan - List Uilities Involved
4. Approved Sedi nent Control Pl an
5. Draft Security Agreenent (to be executed after review
by District).
6. Conpl et ed Construction Agreenent, Exhibit B,
(Devel opers Section Only)

Construction shall be l|imted to clearing, grading and
pl acenent of utilities until we have final approval of the plans
submtted with this Application. We acknowl edge that all work
prior to receipt of a notice to proceed wth remaining
construction is at our risk and agree to nmake all roadway and
utility changes at our expense as a result of design revisions
that Del DOT may require during the course of plan review

FOR THE DEVELOPER

Dat e

Typed Nane

Title

FOR THE DEPARTMENT OF TRANSPORTATI ON

Dat e



EXH BI T A

STREET CONSTRUCTI ON AND SECURI TY DETERM NATI ON

Devel opnent Nane County Dat e
1. Security Determ nation:

Unit Value of Security per Linear Foot:

Cur bed Secti on Uncur bed Secti on

M nor Street ----------- $10. 00 $7. 00
M nor Coll ector Street - 15. 00 12. 00
Unit Val ue Security
Street Limts Lengt h of Security Amount
From To L. F. (Dollars/L.F.) (Dollars)

(Sta.) (Sta.)

Sub- Tot al

*Add 10% of estimated cost of new
H ghway entrance shown on the plans

TOTAL

*For Major Entrances a 150% Security may be required.

2. Street Construction:
. Conpl eti on Dat e:

. Type of Security:
Letter of Credit , Escrow , Bond

.Street Contractor:

(Addr ess)



EXH Bl T B

CONSTRUCTI ON AGREEMENT NUMBER

Devel opnent Nane County

For the Departnent of Transportation:

Fi nal appr oval for t he conpl ete construction of t he
af orenenti oned streets on Exhibit A wll be granted upon
execution of Exhibit B Construction Agreement Nunmber )

and the approved nylar construction plans.

APPROVED FOR DELDOT:

Subdi vi si on Engi neer
FOR THE DEVELOPER:
By this letter agreenent, we hereby agree to:

1. Construction to the satisfaction of the State the
af orenenti oned streets on Exhibit A in accordance with
the Construction Agreenent for Public Suburban Street
Construction with revision date January, 1984 as found
in the Division of H ghways Rules and Regul ations for
Subdi vision Streets, Section 13, "I nspection and
Accept ance" prior to (conpl etion date).




2.No construction shall be initiated until the Division of
H ghways hol ds a Preconstruction Conference and issues
a notice to proceed with the work.

Devel oper

Si gnat ure

Typed Nane

Position or Title

Sworn and subscri bed before me
this day of

Not ary Signature and Seal



